FY 2016 SCAP
Targets/Accomplishments

Updated 2/17/2016
Highlighed sites are targeted

RI/FS Start (GOVT)- Target =

Achieved =

No planned RI/FS Start

RI/FS Start (PRP)- Target

2 Achieved= 2

$300,000
$500,000

RODs- Target= 4 Achieved =

URAVAN URANIUM PROJECT (UNION CARBIDE COR) (sitfo1 |[ROOD2  |2016/4 | |
LIBBY ASBESTOS SITE (OU4 ROD Only) Rogor o outel b
FIVE POINTS PCE PLUME ( Groundwater) o1 |Rooo1 o016z | ]

WASATCH CHEMICAL CO. (LOT 6) (Sitewide)

01

JQ001

2016/3

JACOBS SMELTER (Entire Site) - Rogoa o onters b
Alt |EAGLE MINE (N.Property Redevelopment) RO004 2016/2
Alt JCARPENTER SNOW CREEK MINING DISTRICT (RepOS|t0ry) 02 |RO0Q04 2016/4
ROD Amendments- Target= 1 Achieved =

ESDs- Target =

Achieved

Alt |INTERMOUNTAIN WASTE OIL REFINERY {Groundwater) |02 |EH001 2016/2
Alt |MYSTERY BRIDGE RD/U.S. HIGHWAY 20 (Groundwater) |01 |EH001 2016/4
Alt |[KENNECOTT (NORTH ZONE) (Kennecott (WWTP) 08 |EHO001 2016/3

RD Start (GOVT)-Target= 2 Achieved =

Alt |SILVER BOW CREEK/BUTTE AREA (Sub Area 3 Ph.2) 01 [RDOO6 2016/2 $973,625
MDEQ Lead
w/St.settleme

Alt |MILLTOWN RESERVOIR SEDIMENTS (Reach A. Ph. 8) 03 [(RDO0O8 2016/3 |ntSS

Alt |FIVE POINTS PCE PLUME ( Groundwater) 01 [(RDOO1 2016/3 $450,000

RD Start (PRP)- Target = Achieved =
Pending-
maybe RD

Alt |EAST HELENA SITE (Residential/Agricultural-BNSF Railway02 |BE0Q2 2016/1 lusing SASS

Alt {LIBBY ASBESTOS SITE (Burlington Northern RR) 06 |BEOO2 2016/4 $133,940
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FY 2016 SCAP Updated 2/17/2016
Ta rgets/AccompIishments Highlighed sites are targeted

RD Completion (GOVT)- Target= 3  Achieved=2

Alt |LINCOLN PARK (Cotter Mill Area) 01 |RDOO1 2016/2
Alt |STANDARD MINE (Ph1.Bulkhead/Surface Seg.B) 01 |RDO0OQG2 2016/3 $358,881
Alt |BASIN MINING AREA (Crystal Mine) 05 |RDO0OG3 2016/2
Alt |BASIN MINING AREA (Bullion Mine) 06 |RDO0O4 2016/2
Alt |{CARPENTER SNOW CREEK MINING DISTRICT {Repository)j02 |RD002 2016/4
Alt |LIBBY ASBESTQS SITE (Remedial Sitewide) 04 |RDO0OQG2 2016/4 $250,000
Alt |LOCKWOOD SOLVENT GROUND WATER PLUME (Beall) {01 |RDO0O1 2016/4 S400,000
MDEQ Lead
w/St.settleme
Alt |MILLTOWN RESERVOIR SEDIMENTS(Reach A Ph.2) 03 |RDOG6 2016/1 IntSS
MDEQ Lead

w/St.settleme
Alt |MILLTOWN RESERVOIR SEDIMENTS (Reach A. Ph.15&16) {03 |RD011 2016/2 |ntS$S

RD Completion {PRP)- Target= 0 Achieved =
No funding
Alt {LOCKWOOD SOLVENT GROUND WATER PLUME (Brenntaj02 |BEOO1 2016/4 |needed
Alt |[KENNECOTT (NORTH ZONE) (Kennecott WWTP) 08 |BEOO1 2016/3 $100,000
RA Start (GOVT)-Target= O Achieved =
CALIFORNIA GULCH (Capping) 06 |RAOO1 2016/2 $2,000,000
BASIN MINING AREA (Crystal Mine) 05 |RAOC3 2016/2 $5,000,000
BASIN MINING AREA (Bullion Mine) 06 [RAOO4 2016/2 $4,000,000
CARPENTER SNOW CREEK MINING DISTRICT (Town of Ne|01 |RAQ01 2016/2 $6,300,000
LIBBY ASBESTOS SITE (Remedial Sitewide) 04 |RAOO1 2016/4 $6,727,841

MDEQ Lead
w/St.settleme
MILLTOWN RESERVOIR SEDIMENTS {Reach A. Ph.15&16)[03 |[RAQ08 2016/4 |ntS$S

UPPER TENMILE CREEK MINING AREA (Minnehaha) 04 |RAOC7 2016/3 $2,000,000

UPPER TENMILE CREEK MINING AREA (National Extensioj04 |RAC09 2016/3 $2,000,000

RA Start (PRP)- Target 2 Achieved = 2

No funding
Alt |LOCKWOOD SOLVENT GROUND WATER PLUME (Brenntaj02 |BF0C1 2016/4 |needed

Partial NPL Deletions -Target = 0 Achieved =

CALIFORNIA GULCH {DRG&W Slage Piles) 03 |GROO8 2016/3
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FY 2016 SCAP Updated 2/17/2016
Ta rgets/AccompIishments Highlighed sites are targeted

Final NPL Deletions - Target = Achieved =

LOWRY LANDFILL loo [NDOO1  [2016/2 | |

ED_002345B_00003999-00003



Slipped to 2018/2

FY 2016 SCAP
Targets/Accomplishments

Updated 2/17/2016
Highlighed sites are targeted

ED_002345B_00003999-00004



Slipped 2017/3

FY 2016 SCAP
Targets/Accomplishments

Updated 2/17/2016
Highlighed sites are targeted
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FY 2016 SCAP Updated 2/17/2016
Ta rgets/AccompIishments Highlighed sites are targeted
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FY 2016 Five-Year Review Due and Addendum

Updated 2/17/2016

Action/ Review 5YR Due Planned
# |Site (Phase) OU {Seq. |5YRType |StartDate |Date Quarter |Accomplished
1|ASARCO, INC. (GLOBE PLANT) 00 |FEO04 |Statutory * 7/14/2015| 9/23/2014|2016/3
2|BRODERICK WOOD PRODUCTS 00 |FEOOS5 |Statutory 9/27/2016|2016/4
3|CENTRAL CITY, CLEAR CREEK 00 |FEOO5 |Statutory * 7/16/2014| 9/29/2014|2016/2
41MARSHALL LANDFILL 00 |FEOO6 |Statutory 12/16/2015 8/4/2016|2016/4
5|SMELTERTOWN SITE 00 |FEOO3 |Statutory * 3/18/2015 9/9/2015(2016/1
6|EAST HELENA SITE 00 |FEOO4 |Statutory 9/27/2015| 9/27/2016|2016/4
7|MILLTOWN RESERVOIR SEDIMENTS 00 |FEOO4 |Statutory 9/27/2015| 9/23/2016|2016/4
8|MONTANA POLE AND TREATING 00 |FEOO4 |Statutory 6/24/2016|2016/3
9|SILVER BOW CREEK/BUTTE AREA 00 |FEOO5 |Statutory * 10/9/2014} 6/27/2015|2016/3
10|UPPER TENMILE CREEK MINING AREA 00 |FE00Q2 |Statutory * 9/7/2012| 7/30/2013{2016/3
11|MINOT LANDFILL 00 |FEOOS5 |Statutory 7/24/2015 5/3/2016(2016/3
12|KENNECOTT (SOUTH ZONE) 00 |FEO04 |Statutory * 2/2/2015] 9/29/2015(2016/2
13|OGDEN RAILROAD YARD 00 |FEOQO2 |Statutory 9/29/2016|2016/4
14|PETROCHEM RECYCLING CORP./EKOTEK PLANT 00 |FEOO1 |Statutory 6/17/2015| 12/31/2015{2016/3
15|UTAH POWER & LIGHT/AMERICAN BARREL CO. 00 |FEOO4 |Statutory 7/26/2016|2016/4

*Qver Due
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FY 2016 GPRA Updated 2/17/2016
Targets/Accomplishments

# |Site (Phase) |OU |Action/Seq( |Planned Quarter |Accomp|ished
RA Completions {Fund, PRP and FF) (ACS#131)- Target= 8 Achieved=1

Alt |UPPER TENMILE CREEK MINING AREA (Adits/Miy04 |RA006 2016/4

Alt {HILL AIR FORCE BASE (Base Gas Station(Site OT0{11 |LY019 2016/4

Alt |F.E. WARREN AIR FORCE BASE (Ph.4 Hunnicutt) |07 [LY023 2016/2
Sitewide RAU (ACS#S10)- Target = Achieved =

No SWRAU Planned | ] | |

Construction Completions {CC) (ACS#141)- Target= 0 Achieved =

Human Exposure Under Control {HEUC) (ACS#151)- Target =0  Achieved =
No HEUC Planned || | |

Contaminated Ground Water Migration Under Control (GMUC) (ACS#152)- Target=0
No GMUC Planned || |
Remedial Site Assessment Completed {ACS#122) Target = 40 Achieved = 4

Removal Action Completed (ACS#137) Target= 22 Achieved= 7
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FY 2016 Federal Facility SCAP
Targets/Accomplishments

Updated 2/17/2016
Highlighed sites are targeted

RI/FS or RCRA Facility Investigation Start

Target= Achieved=

No planned start

Alt |TOOELE ARMY DEPOT(NORTH AREA) (Munitions) 15 |RO011 2016/4
Alt |HILL AIR FORCE BASE (Pond 1 Ph.2) 09 |AMO09 2016/2
Final Remedy Selected Target=0  Achieved =

No candidates

HILL AIR FORCE BASE (Phase 2 DA503)

Remedial Design (RD) or RCRA {CMD) Start Target = not required Achieved =
HILL AIR FORCE BASE (Phase 1 SR502) 14 LX023 2016/3
HILL AIR FORCE BASE {Phase 2 DA503) 14 1LX024 2016/3
HILL AIR FORCE (Landfills 1 and 2, Hillside Drains) 04 |1LX026 2016/2
HILL AIR FORCE (Indoor Air Program) 15 |LX029 2016/2
TOOELE ARMY DEPOT (NORTH AREA) (MMRP Sites) 15 |LX008 2016/4
Remedial Design (RD) or RCRA (CMD) Completion Target = not required Achieved =
HILL AIR FORCE BASE {Phase 2 DA503) 14 |LX024 2016/4
HILL AIR FORCE BASE {Landfills 1 and 2, Hillside Drains) |04 [LX026 2016/3
Remedial Action (RA) or RCRA {CMC) Start Target 1 Achieved

14 |LY028

2016/4

F.E. WARREN AIR FORCE BASE (Ph.4 Hunnicutt)

Remedial Action {RA) or RCRA {CMC) Completion

Target

LYO23 2016/2

5 Achieved=1

HILL AIR FORCE BASE (Base Gas Station(Site OT097)

LYO19 2016/4

onstruction Lompietion

| Target =

No Planned CC

Removal, ERA, or RCRA(ISM) Start

Target = Not required

Achieved =

HILL AIR FORCE BASE {Pond 1 Ph.2)

|09 |Lvoog |2016/2
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FY 2016 Federal Facility SCAP
Targets/Accomplishments

Updated 2/17/2016
Highlighed sites are targeted

Removal, ERA, or RCRA(ISM) Completion

Target = Not required

Achieved =

HILL AIR FORCE BASE

00 |LVOO5 2016/3

HILL AIR FORCE BASE {Pond 1 Ph.2)

09 |LV008 2016/3

FF Partial NPL Deletions

Achieved =

No planning data

FF Final NPL Deletions

Achieved =

No planning data
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